## **TIMETABLE**

	Action		2013			2014				2015				2016			2017					20	18	8	
Action numbe	Name of the action	1	11	111	IV	1	11	111	V	1	11	11 1	V		11 1	II IV	1	11	111	IV	1	11	111	V	
A. Pre	paratory actions:																								
B. Imp	lementation actions:																								
B.1	Introduction of recovered mineral filler in composite sinks dispersions																				-5.				
B.2	Formulation of dispersions in laboratory																								
B.3	Formulation of dispersions on industrial plant																								
B.4	Pilot molding on industrial plant																								
B.5	Physical-mechanical characterisation of end-products																								
C. Monitoring of the impact of the project actions:																			8						
C.1	Monitoring and evaluation of environmental impact																								
C.2	Evaluation of socio-economic impact																								
D. Communication and dissemination actions:																									
D.1	Dissemination activities																								
D.2	Obligatory dissemination activities																								
E. Project management and monitoring of the project progress:																									
E.1	General project management by Delta																			·					
E.2	Monitoring and evaluation of project results																								
E.3	Audit																								
E.4	Networking with other projects		- 20										1												
E.5	After - LIFE communication plan																							5	
							•		- floor																